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Date: Monday, October 13, 2003
From: Jeffrey W. Kimble, On;Sce'rle Coordinator

To: Ray Worley, U.S. EPA Rick Karl, U.S. EPA
Jason El-Zein, U.S. EPA W. Messenger, U.S. EPA
Debbie Regel, U.S. EPA K. Schnieders, U.S. EPA
Stuart Hill, U.S. EPA Afif Marouf, U.S. EPA g
John Maritote, U.S. EPA Tracy Johnson, U.S. EPA
Patricia Thornton, MDEQ Bruce King, City of Detroit - Dept. Env.
) Affairs

* Robin Refalko, City of Detroit - Dept. Ross Powers, U.S. EPA
Env. Affairs
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Subject: Former Statler Hilton Hotel
1539-1565 Washington Blvd, Detroit, MI

POLREP No.: 3 Site #: B55SA
Reporting Period: D.O. #:

Start Date: 9/2/1003 Response Authority: CERCLA

Mob Date: 9/2/3003 Response Type: TC
Completion Date: NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The Former Statler Hilton Hotel Site (Statler Hilton Site) site is located at at the corner of
Grand Circus traffic circle and 1539-1565 Washington Avenue in downtown Detroit, Wayne
County, Michigan. The site is located directly south of the Grand Circus Park and is several
hundred yards to the southwest of Comerica Park (the major league baseball facility). .
Commercial buildings surround the Statler Hilton Site to the east, west, and south of the
former hotel building.” The site includes one main muliti-story building and a smoke stack.

- The site coordinates are 42°20'07"N latitude and 83°03'05"W longitude. There were 11
«dentified and stripped-out PCB transformers, a sub-basement full of PCB contaminated
water, and numerous spill areas where PCBs have saturated the debris, dust, and concrete of
the facility floor. See Pollution Report 1 for further details.

Current Activities
tJ On September 29, removal of water from the sub-basement continued. An approximate
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daily total of 14,000 gallons of water was removed and properly disposed off-site. A total of
347,500 gallons of water has been removed from site to date. Decontamination of the sub-
basement via high pressure washing with a decontamination solutioi: was initiated. Debris
removal continued in basement

0 On September 30, removal of water from the sub-basement coniinued. An approximate
daily total of 14,000 gallons of water was removed from the sub-basement and properly
disposed off site. A total of 361,500 gallons of water has been removed to date. Power
washing of the sub-basement continued. 20 yards of PCB contaminated concrete and debris
was shipped off site for disposal.

”

O On October 01, removal of water from the sub-basement continued. An approximate
daily total of 8,367 gallons of water was removed and properly disposed off-site. A total of
369,867 gallons of water has been removed to date. Power washing of sub-basement
continues.
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O  On October 02, power washing of sub-basement continued. A small room located in the
sub-basement was completely decontaminated and concrete core samples were

collected. Reémoval of contaminated concrete in tlie main transformer area of the basement
was initiated

O On October 03, power washing and breaking of concrete continued. Power washing in
the sub-basement continued.
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7 On October 04, no site work occurred. 24-hour security remained on site.
&g  On October 05, no site work occurred. 24-hour security remained on site.

[} On October 06, power washing of the sub-basement continued. Concrete removal from
the main transformer area in the basement continued. Removal and off-site transportation for
disposal of water from the sub-basement continued.

O On October 07, power washing of the sub-basement continued. Concrete removal from
the main transformer area of the basement and removal and off-site transportation for
disposal of water from the sub-basement continued.

O  On October 08, power washing of the sub-basement continued. The water was pushed
into a sump for future removal. The concrete pad in the main transformer area removal was
completed and the removed material was loaded into the on-site roll-off box for future
disposal. Slag material was encountered beneath the removed concrete layer and was also
removed.

O O Dctober 09, power washing of the sub-basement and busting up the concrete in the
areas ~.rrounding the main transformer area continued. Concrete core sampling began in the
sub-basement where power washing was complete for verification that cleanup goals had
been met.



[0  On October 10, power washing and sampling of the sub-basement continued. The
concrete cores were pulverized and composited for PCB analysis. Removal and off-site
transportation for disposal of water from the sub-basement continued. An approximate daily

total of 5,000 gallons of water was removed from site and properly disposed.

)
0 On October 11, concrete core sampling continued. The previous core samples were

pulverized and prepped for PCB analysis.

O - On October 12, no site work occurred. 24-hour security remained on site.

Planned Removal Actions

The site cleanup is currently underway. The entire basement of the building was flooded and
oil from the transformers contaminated the walls and floor of the basement and sub-
basement.

Physical removal of all loose contaminated debris and decontamination of the structure will
be completed prior to confirmatory concrete core sampling.

Next Sieps

O Continue basement cleanup activities.

O Complete concrete core sampling in the sub-basement.

O [nvestigate cleanup options mcludmg encapsulation of PCBs in certain areas of the
basement.

Key Issues
The site was broken into and some items were stolen from the site. An adjustment has been

made to site security protocal in order to better assure site security.

Estimated Costs *

f " TotalTo | %

| Budgeted | Date Remaining 1Remqining
Extramural Costs
xERRS Cleanup Contractor 1 $326606 OO{ $é97,50(3.(50 ”$22;70M(u).00f 7.09%
RST/START B $34,300.oo§ $21,456.00 $12,844.00]  37.45%

}Intramural Costs

[USEPA - Direct (Regi"o“n HQ) | $10,000.00] $5215.00 ~$4,785.00]  47.85%
[USEPA - InDirect 1 $20,000.00] $9,678.00] $i0,322.00]  51.61%
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7$384,300.00" $333,649.00; $50,651.00'

T 13.18%!
[ |

§§Total Site Costs

. * The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific_figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

www.epaosc.ore/FormerStatlerHiltonHotel
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